Eric Douangdara Steven Gustafson IMT 577 20 April 2025

# **IMT 477 Project Schedule (Group 8)**

## **April Checklist (Complete before or by dates)**

## <u>4-23-2025:</u>

- Explore Data and understand scope of project
- Submit 3.14 Project Planning- Word doc
- Submit OKR Draw.io diagram as PNG file
- Submit Analysis Framework Template
- Submit Data Profile Template- Excel File

#### May Checklist (Complete before or by dates)

#### <u>5-7-2025</u>

• Complete 4.14-Dimensional Data Schema

#### **5-8-2025**

• Complete 5.12-Develop ETL and Staging in Snowflake

#### <u>5-14-2025</u>

• Complete 6.11- Dimensional loads in Snowflake

#### <u>5-21-2025</u>

• Complete 7.11-Create Fact Tables & Load Data

#### <u>5-28-2025</u>

• Complete 8.15-Final Data Warehouse Submission

# June Checklist (Complete before or by dates)

#### <u>6- 3-2025</u>

• Complete 9.13 Assignment-Visualization

#### 6-4-2025

• Complete 10.4-Final Project Submission

#### **General Notes:**

• Check in with group once a week starting 4-27-5-28